Peter Mwenda P.O Box 51-60400

Email: <a href="mwendapeter72@gmail.com">mwendapeter72@gmail.com</a>
Phone (mobile):+254718953974

## POINT OF SALE SCHEDULE

## Duration

DATE	TASK/MODULE	STATUS (Either Complete or incomplete)	INSPECTED BY?
15 April, 2016-Fri	1. Analyze database		
	layout		
	2. Create the database		
16 April, 2016-Sat	1. Create POJOs		
	<ol> <li>Finish on POJOs</li> </ol>		
	2. Check on code		
	documentation		
17 April, 2016-Sunt to	<ol> <li>Create Interfaces</li> </ol>		
19 April, 2016-tue	2. Code		
	documentation		
20 April, 2016-Wed to	1. Implementation of		
23 April, 2016-Sat	the interfaces		
24 April,2016-Sun to	1. Testing the modules		
27 April,2016-Wed			
28 April,2016-Thu to	1. Creating the		
3 May,2016-Tue	necessary Servlets		
	2. Code		
	documentation		
4 May,2016-Wed to	1. Designing the		
11 May,2016-Wed	interface		
	2. Creating the		
	necessary jsp files		
12 May,2016-Thu to	1. Creating		
16 May,2016-Mon	deployment		
	descriptor(web.xml		

	) 2. Interfacing jsp files with servlets
17 May,2016-Tue to	1. Testing the
19 May,2016-14	system
20 May,2016-Fri to	1. Fixing any bag
21 May,2016-Sat	realized during
	testing
22 May,2016-Sun to	1. Final testing
23 May,2016-Mon	2. Deployment of
	the system to
	clients

## Duration analysis

DEVELOPMENT DURATION	COMMENTS
39 Days	Reasonable duration

## System cost

Module	Cost (KSH)
1. Printing payment receipt	8,000
2. Generating reports (maximum of 5 reports)	12,000
3. Inventory entry via barcode	8,000
4. Selling goods via barcode reading	5,000
5. Send SMS	10,000(excludes 8,700 for sender ID and SMS charges)
6. M-PESA integration	20,000(exclude any charges by Safaricom for using their API)
TOTALS	63,000